
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:25 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 522 Date: 28-Sep-2012 Friday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 01:00 Over Time:

Const Calendar Day: 116

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

cold, clear AM; clear, warmer PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversee and record measurements from cable band tensioning along the SMS. Track progress of FWS
mechanical piping installation. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The FWS crew spent the shift welding sections of 4" CA line which will be installed along the bike path.

The crew used a welding machine and small tools in performance of this operation.

126 0-000-000.126

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Diary: Dispute

Material Inspection

The bolts for the tower 3" CA line and 2" DM line were delivered to Pier 7, with accompanying mill certs.
The material was inspected and field released.

127 0-000-000.127

Bid Item: 001 C-TEN-ALS.264CCO-264 Cable Band Tensioning (Phase 1-3)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Anthony VolpeIronworker 0.00 0.00 0.00 0.00

JNM MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 522 Date: 28-Sep-2012 Friday

JNM SILVIA LARSENPiledriver 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

cable band bolt tensioning

Starting at 0730, I followed Kevin Karber's crew (Antonio Volpy, Morris Robson, Brian Larson) in the
tensioning of the cable band bolts along the south main span. Starting at CB 110S, and moving upward,
they completed 108S, 106S, 104S, 102S, 100S, 98S, 96S, 94S, 92S, 90S, 88S, finishing with 86S at
1327.

During the tensioning, I used an enviornmental monitor to record the steel temperature, ambiant
temperature, relative humidity, and dew point on the top, bottom, IB side and OB side of the cable below
each of the cable bands.

Saman Sohielifard relieved me at 1330, and I left the bridge.

001 C-TEN-ALS.264
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